GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – GNSS Phase-I Package 24 - "Removal of Rock Muck, Debris and Silt deposited in the Srisailam Right Main Canal (SRMC) bed and sides between km 1.095 to 5.650 and Km 16.600 to Regulator gates at BCR Complex. – Payment towards additional work as finalised by the Joint Meeting of SLSC & IBM Committee and ratification for entrustment to the existing agency – Approval – Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 437 **Dated: 27-06-2016.**

Read:-

From Chief Engineer (P), Kurnool, Lr No.CE(P)/KNL/DEE.1/AEE.1/P.24/Hyd., dt:30.03.2016.

&&&&&

ORDER:

In the reference read above, the Chief Engineer (P), Kurnool has informed submitted that, the proposals for i)approval of rate for the work of "Removal of rock much, debris and silt deposited in SRMC canal sides and bed between Km 1.095 to 5.650 and Km 16.600 to Regulator gates at BCR Complex" and ii) ratification of his action in entrusting the said work to the existing agency of Package 24 of GNSS Phase-I are placed before the State Level Standing Committee (SLSC) and IBM committee meeting held on 25.02.2016.

2. After detailed discussions and based on the recommendations of the Chief Engineer (P), Kurnool, the Joint Meeting of SLSC & IBM Committees vide Minutes dated:25.02.2016 has recommended to the Government for ratification of the action of Chief Engineer (P), Kurnool in entrusting the work of "Removal of rock much, debris and silt deposited in SRMC canal sides and bed between Km 1.095 to 5.650 and Km 16.600 to Regulator gates at BCR Complex" to the existing agency of GNSS Package No.24 i.e., M/s. IVRCL-SEW & PRASAD (JV), Hyderabad as additional work as the deposition is caused due to natural calamity which is beyond the control of the Agency. The cost of the above work is finalised by the IBM Committee as Rs.51,76,495/- for Part-A and Rs.3,10,590/- for Part-B (VAT and labour cess).

3. The Chief Engineer (P), Kurnool has requested the Government to accord approval for i) Ratification for entrustment of Additional work i.e., "Removal of Rock Muck, Debris and Silt deposited in the Srisailam Right Main Canal (SRMC) bed and sides between km 1.095 to 5.650 and Km 16.600 to Regulator gates at BCR Complex to the existing Agency i.e., M/s. IVRCL-SEW & PRASAD (JV), Hyderabad of GNSS Package No.24 as additional work as the deposition is caused due to natural calamity which is beyond control of the Agency ii) Payment of Rs.54,87,085/- (Rupees Fiftyfour Lakhs Eightyseven thousand and Eightyfive only) towards additional work for removal of silt since the silt accumulation occurred due to natural calamity which is beyond control of both the contractor and the Department as finalized by Joint Meeting of State Level Standing Committee and IBM Committee vide Minutes dated:25.02.2016.

4. Government after careful examination of the proposal of Chief Engineer (Projects), Kurnool and also considering the recommendations of Joint Meeting of SLSC & IBM Committees vide their Minutes dated:25.02.2016, hereby accord approval for the following:

i) the action of Chief Engineer (P), Kurnool for entrustment of Additional work i.e., "Removal of Rock Muck, Debris and Silt deposited in the Srisailam Right Main Canal (SRMC) bed and sides between km 1.095 to 5.650 and Km 16.600 to Regulator gates at BCR Complex to the existing Agency i.e., M/s. IVRCL-SEW & PRASAD (JV), Hyderabad of GNSS Package No.24 as additional work as the deposition is caused due to natural calamity which is beyond control of the Agency is hereby ratified.

..2/-

ii) Payment of Rs.54,87,085/- (Rupees Fiftyfour Lakhs Eightyseven thousand and Eightyfive only) (i.e., Rs.51,76,495/- for Part-A + Rs.3,10,590/- for Part-B (VAT and labour cess)) towards additional work for removal of silt since the silt accumulation occurred due to natural calamity which is beyond control of both the contractor and the Department as finalized by Joint Meeting of State Level Standing Committee and IBM Committee vide Minutes dated:25.02.2016.

5. The above expenditure is chargeable to 4700 Capital Out Lay on Major Irrigation - 01 Major Irrigation (Commercial) – MH 133 Sri Krishna Devaraya Galeru Nagari Sujala Sravanthi – GH 11 State Development Plan - SH-26 Dam & Appurtenant – 530 Major works – 531 Other Expenditure.

6. The Chief Engineer (P), Kurnool shall take further action accordingly.

7. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No.48022/201/FMU.WR.II/16, dt:26.05.2016.

(BY ORDER AND IN THE NAME OF THE GOVENOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Kurnool.
Copy to:
The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WRD Dept.
The OSD to Min (Water Resources Department)
The PA to Joint Secretary to Govt., (K)
SF/SC

//Forwarded::By Order//

SECTION OFFICER